

GOVERNMENT OF ANDHRA PRADESH

A B S T R A C T

ROADS & BUILDINGS – HUDCO – Construction of HLB at km. 4/6-8 on Karimnagar-Jagityal road in Karimnagar district – Revised Administrative Sanction – Accorded – Orders – Issued.

1. G.O.Ms.No.203, T.R&B (R.I)Dept., Dated:18.07.2007.
 2. From the ENC(R&B) HUDCO, Lr.No.103/EE(RS&PMS)/DEE1/AEE8/2007, Dated: 15.10.2009..
 3. From the ENC(R&B) HUDCO, Lr.No.103/EE(RS&PMS)/DEE1/AEE8/2007, Dated: 15.10.2009..

* * *

ORDER:

In the G.O. 1st read above, Govt. have accorded administrative sanction for the Road Safety Intervention Works for an amount of Rs.150.00 Crores under HUDCO Loan.

2. In the letter 2nd and 3rd read above, the ENC(R&B) HUDCO has requested to accord Revised Administrative approval for Rs.259.00 lakhs as against the original administrative sanction of Rs.135.00 lakhs for the subject work.
 3. Government after careful examination of the matter hereby accord Revised Administrative approval for an amount of Rs.259.00 lakhs (Rupees Two Crore Fifty Nine Lakhs only) against the original administrative sanction of Rs.135.00 lakhs for the work "Construction of HLB at km 4/6-8 on Karimnagar-Jagityal road" (under RSI-HUDCO) in place of old existing weak narrow hazardous arched masonry bridge in Karimnagar district, subject to meet the additional expenditure on the subject work within the over all administrative sanction of Rs.150.00 Crores for RSI Works.
 4. The Engineer-in-Chief (R&B) HUDCO shall take further necessary action in the matter.
 5. This order issues with the concurrence of Fin. Dept. vide their U.O.No.33717/1346/A2/Expr.PWD/09, Dated: 12.01.2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH,
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Engineer-in-Chief (R&B) HUDCO, Hyd.

Copy to:

The Accountant General, A.P., Hyd.

The Director of Works Accounts, Hyd.

The DTO, Karimnagar,

The P.S. to M(R&B)

The Fin. (Expr.PW) Dept.

SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER